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IN REPLY PLEASE 
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October 17, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2, 3, AND 5  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000927 – 16th Street Drain, City of Santa Clarita (5), 
Mike Bubalo Construction Co., Inc., in amount of $40,478.00. 

 
Project ID No. FCC0000963 - Boone Avenue-Olive Avenue Drain, Boone-Olive 
Pumping Plant Low Flow Diversion, Venice Area of the City of Los Angeles (3), 
Humphrey Constructors, Inc., in amount of $22,035.00. 
 
Project ID No. FCC0000979 - Morris Dam Rehabilitation of Drum Gates and 
Azusa Conduit Inlet Gates, in the National Forest (5), Abhe & Svoboda, Inc., in 
Amount of $57,200.00. 
 
Project ID No. RDC0013680 - Vermont Avenue, vicinity of Carson (2), Sequel 
Contractors, Inc., in amount of $22,307.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. FCC0000927, FCC0000963, FCC0000979, and RDC0013680. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $22,035.00 to 
$57,200.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\Section\Administration\Board\Ciw\10-17-2006.doc 
 
Enc. 4 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



 

CHANGE IN WORK (AUTHORIZE) 
October 17, 2006 
 
 
 
PROJECT ID NO. FCC0000927, 16TH STREET DRAIN (City of Santa Clarita), 
Supervisorial District 5, Contractor:  Mike Bubalo Construction Co., Inc. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain, drainage structures, and other 
appurtenant work. 
 
Changes in Work: 
 
(1) Delays Due to Waterline Relocation   $   3,585.00 
(2) Relocation of Outlet Structure    1,093.00 
(3) Abandonment of 42-inch Storm Drain  35,800.00 
 
 Total $40,478.00 
 
Description of Changes: 
 
(1) The contractor needs to be compensated for delays incurred while the 
Santa Clarita Water District relocates an 8-inch waterline.  The line is not located as 
shown on the plans. 
 
(2) The outlet structure will be relocated into the slope embankment for protection 
from erosion. 
 
(3) The contractor needs to be compensated for abandonment of a 42-inch storm 
drain at the request of the City of Santa Clarita.  The City agrees to reimburse Public 
Works for all costs associated with this work.  
 
The costs for Items 1 through 3 were negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount  $491,840.00 
 Changes in work to be authorized     40,478.00 
 
 Revised contract amount       $532,318.00 
 
War:ss 
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CHANGE IN WORK (AUTHORIZE) 
October 17, 2006 
 
 
 
PROJECT ID NO. FCC0000963, BOONE AVENUE-OLIVE AVENUE DRAIN, BOONE-
OLIVE PUMPING PLANT LOW FLOW DIVERSION (in the Venice area of the City of 
Los Angeles), Supervisorial District 3, Contractor:  Humphrey Constructors, Inc. 
 
Project Description:  
 
Construction of a low-flow diversion system including a pump, control system, and  
3-inch force main; reinforced concrete pipe joint repair; modifications to an existing 
pump station; and other appurtenant work. 
 
Changes in Work: 
 
(1) New Cabinet $  2,037.00 
(2) 14-foot Ladder 768.00 
(3) Install Lifting Rings 230.00 
(4) Repair Leaking Joints 19,000.00 
 
 Total  $22,035.00 
 
Description of Changes: 
 
(1) The existing control cabinet panels are too small for the new low-flow control 
equipment.  Therefore, it will be necessary to install a new control cabinet. 
 
(2) The existing 14-foot ladder to the pump plant has corrosion damage.  It will be 
necessary to replace it with a new ladder. 
 
(3) It will be necessary to install lifting rings to the cable hoist in order to lift and lower 
the new pump for maintenance purposes. 
 
(4) The linear footage for the repair of leaking joints is greater than originally 
estimated.  It will be necessary to make additional repairs. 
 
The costs for Items 1 through 4 were negotiated as provided in Subsection 3-2 of the 
contract specifications.   
 
Fifteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $138,300.00 
 Changes in work to be authorized   22,035.00 
 
 Revised contract amount $160,335.00 
 
TP:ss 
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October 17, 2006  
 
 
 
PROJECT ID NO. FCC0000979, MORRIS DAM REHABILITATION OF DRUM GATES 
AND AZUSA CONDUIT INLET GATES (in the National Forest), Supervisorial District 5, 
Contractor:  Abhe & Svoboda, Inc. 
 
Project Description: 
 
Repair and rehabilitation of three spillway control drum gates, four slide gates, and other 
appurtenant work.  
 
Changes in Work: 
 
(1) Replace Grease Hoses $28,000.00 
(2) Replace Hatch Gaskets   4,200.00 
(3) Investigate Leaking Drainage Gate No. 3 4,000.00 
(4) 25 KVA Generator and Electrical Connections 21,000.00 
 
 Total $57,200.00  
 
Description of Changes: 
 
(1) In order to properly maintain the hinges on the existing drum gates, it will be 
necessary to replace broken rubber grease hoses with new stainless steel braided 
grease hoses.  This work is not shown on the plans. 
 
(2) In order to maintain a water tight contact, it will be necessary to replace broken 
rubber access hatch gaskets with new neoprene gaskets.  This work is not shown on 
the plans. 
 
(3) Due to excessive water leakage on the existing drum gate No. 3, it will be 
necessary to investigate the chamber drainage gate valve for necessary repair.  This 
work is not shown on the plans. 
 
(4) Due to the difficulty in manually operating the Azusa conduit slide gates, it will be 
necessary to install generator to electrically operate these gates.  This work is not 
shown on the plans.  
 
The costs for Items 1 through 4 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
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Revised Contract Amount: 



 

 
 Original contract amount $2,943,770.00 

Changes in work previously approved     
   by the Board  441,556.00 
Changes in work to be authorized      57,200.00 

 
Revised contract amount $3,442,526.00 

 
AD:ss 
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October 17, 2006 
 
 
 
PROJECT ID NO. RDC0013680, VERMONT AVENUE (in the vicinity of Carson), 
Supervisorial District 2, Contractor:  Sequel Contractors, Inc. 
 
Project Description: 
 
Resurfacing of existing roadway pavement; reconstruction of curb and gutter, sidewalk, 
driveways, and cross gutters; construction of bus pads; installation of traffic signals and 
striping and pavement markings; landscaping of roadway medians including planting 
trees, shrubs, and ground covers; and the installation of river rock paving and an 
irrigation system. 
 
Change in Work: 
 
Additional Concrete Improvements   $22,307.70 
  
Description of Change: 
 
Additional areas of concrete sidewalk, curb and gutter, and pavement are deteriorated 
and must be repaired.  This work is not included in the plans.  The cost for the work will 
be based on contract unit prices. 
 
Twenty additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $3,079,192.35 
 Change in work to be authorized   22,307.70 
 
 Revised contract amount $3,101,500.05 
 
CJV:ss 
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